
CONSTRUCTION DAILY ACTIVITY REPORT 

TO: REPORT NUMBER 
Burm>>i.:h>r-AH:mtic RirhfiPlrl '"'Y'"'Y 

PROJECT: DATE 

Scrap H Road Tuesday December "' 7 

CONTRACTOR: CONTRACT NUMBER 

WEATHER 

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT [;] D 
LEAD 

TO A CHANGE ORDER OR FINDING OF FACT? 

NO YES 

HEALTH AND SAFETY D TEMPERATURE 
Was a Job Safety Meeting held this date? GJ MINIMUM MAXIMUM 
ScrapH121117GD 

NUMBER OF CONTRACTOR'S EMPLOYEES 

SUPERVISORY OPERATORS LABORERS TOTAL 24 HOUR PRECIPITATION 
SAFETY Drivers 

2 4 0 6 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 

1. 1 
2. 
3. 3. 

List the major items of equipment 

No. of 
EQUIPMENT DESCRIPTION 

Hours 
Hours Standby 

Hours 
Units Used Repair 

1. 1 320 Excavator 10 

2. 1 950 Loader 10 
3. 1 End Dump 0 
4. 1 D6 Dozer 0 

5. 1 Skidsteer 5 
6. 1 Smooth Drum Roller 0 

7. 1 End Dump 0 

8. 1 Grader 0 

9. 1 Transport 0 

10. 4 Side Dump 19 

11. 4 Belly Dump 0 

12. 

13. 

14 

15 
Note- hours used are rough estimates 
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CONSTRUCTION DAILY ACTIVITY REPORT 

WORK PERFORMED TODAY 
LOCATION DESCRIPTION OF WORK PERFORMED 

1. Scrap H Road (Ry: Road) 320 used shape rock section subgradc/plac' bcdding/u[.na(J for !Ck 
section 

2. Skid steer was used to tram bedding/ riprap to excavator for plau:mex 
3. Loader ~d to load trucks at the West Side Soils 

4. (4)sidecl1 used to haul4" filter beddi and ri from the West Side Soils 
Stockpile 

5. 11 aue>pw, was mobed 950 loader to lrnn C>Lmc pit for top soil haul 
6. 

7. 
8. 
REASON FOR NO WORK: 

INFORMATION ON PROGRESS OF WORK- (Causes for delays, extent of delays, Plant, materials) 

MATERIALS DELIVERED TO SITE 

DESCRIPTION 
1. 4" minus filter bedding/Type 1 riprap 
2. 

3. 

4. 

5. 

6. 

NOTE-

INSPECTIONS AND TEST (Include comment pertaining to contractors activities) 

TESTS RESULTS COMMENT 

1. Road base placed in 

placed for final grade 
2. Pioneer Technical site All tests met and Pxreeded 95'){, 

pcuvnnin; lXi1num 

requirement 
3. 

4. 

SAMPLES COLLECTED 

SAMPLE TYPE SAMPLE ID COMMENTS 
1. N/A 

2. 

3. 

4. 
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CONSTRUCTION DAILY ACTIVITY REPORT 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR 

NAMES INSTRUCTION REACTION REMARKS 
1. N/A 
2. 

3. 
4. 

NOTES-

DESIGN MODIFICATIONS 

DESCRIPTION OF MODIFICATION REASON ENGINEER APPROVAL? 
1. N/A 
2. 
3. 

4. 

VISITORS 
TIME NAME REPRESENTING REMARKS 

1. N/A 

2. 
3. 
4. 

5. 
6. 

7. 

NOTES-

REMARKS- (Include controversial matters, information, instructions, disagreements, or any other miscellaneous remarks: 

OVERSIGHT SIGNATURE DATE PROJECT MANAGER INITIALS DATE 
7 
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Pictures: 

Excavator shapes rock section subgrade and apron 
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Rock section subgrade 
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Skidsteer trams rock for placement 
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Rock section 
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